Toolkit Migration: Our Understanding

Moving the Collaborative Discussion Toolkit from Wix to the IF Website

What we heard on October 1

- 46 activities in five modules, each with a PDF, on a separate Wix site
- Our reading of your reasons: lower platform costs, and your work fully accessible on your main website
- You chose the IF Website as the new home
- Activities are being revised, so future updates must be easy to post
- You want an agentic workflow, using many agents to assist with this work

By December 3

All 46 activities on the IF Website in one consistent layout, published once IF approves them, with their PDFs and old Toolkit links sending visitors to the new pages.

A simple way for staff to turn a new or revised activity into a page ready for review (target: 15 minutes or less, to confirm).

Training, guides, and everything handed over to IF.

Our Team and Who Does What

Joshua Kalakoti
Client communication

Your single contact; replies within one business day; update every two weeks.

Like Cui
Documentation

Scope and progress documents, meeting notes, staff guides, and an article for your channels.

Nibedita Biswal
Build and coordination

The AI agents that copy and check activities, creating drafts, and the team schedule.

Letu Wang
Technical build

Listing activities, reading pages, moving PDFs and images, page layout.

Yinfeng Liu
Technical build

Checks on personal data and links; measuring results.

All five attend every client meeting. Everything we build is reviewed by a second team member.

Project Plan: How It Works

1. Collect list every activity, PDF, and link → **2. Copy** place each activity into one layout → **3. Check** wording must match the original → **4. Draft** a draft page; nothing goes live → **5. Approve** IF staff review and publish

The agents: fixed code copies each activity from its Wix record; a coordinating agent runs the steps; a reading agent handles new documents; a reviewer agent explains flags to your staff. Checks and drafts follow fixed rules, so they behave the same every time.

After handover: adding an activity

Give the activity document to the AI with our saved instructions, paste the checked result into the Website's activity form, review, and publish. A form and checklist work without AI too.

Safety built in

The AI never publishes or rewrites your activities. Claude is used only with your permission.

Roadmap to December 3



Red: meetings and agreed deadlines. Dark: our proposed milestones.

What this asks of IF (estimates to confirm today)

About 15 staff hours in total, mostly reviewing drafts in batches in November. A test copy of the website (or an editor account) so nothing touches your live site until you approve. An email update from Joshua every two weeks between meetings.

Success Measures and Decisions

Proposed success measures

- All 46 activities and PDFs moved
- Wording unchanged; any difference shown to IF before approval
- No broken links; old Toolkit links lead to the new pages
- New activity ready for review in 15 minutes or less (target to confirm)
- Nothing goes live without IF approval

Needed today

- Access: a test copy of the website or an editor account
- Permission to process Toolkit content with Claude
- Scope: activities only, or also ratings, coach resources, certificate templates

By October 16

- Date after which revisions wait for the new site
- Plans for the old web address
- Your owner after December; NDA if needed

Next step

We update the scope with today's answers and send Version 2 by Monday, October 12, for your approval.